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450 Montbrook Lane
Knoxville, TN 37919
(865) 691-5052
(865) 691-6485 FAX
(865) 691-9835 ACCT. FAX

Via Electronic Mail
March 15,2018

Mrs. Leslie Blake
Remedial Project Manager
U.S. EPA Region V
Superfund Division (SR-6J)
77 W. Jackson Blvd.
Chicago, IL 60604-3590

Reference: Gary Development Landfill Superfund Site, Gary, Indiana
Administrative Settlement Agreement and Order on Consent for the Remedial
Investigation/Feasibility Study,
CERCLA Docket No. V-W-14-C-004
February 2018 Monthly Progress Report #046

Dear Mrs. Blake:

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No.
V-W-14-C-004, the Respondents are submitting the February 2018 monthly progress report.

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865) 691-5052.

Sincerely,
de maximis, inc.

%/MM»/%

Bennie L. Underwood
Project Coordinator

BLU/MHS/jr
Enclosure

cc: (via e-mail)
Stephanie Andrews, IDEM
Jeff Cahn, Esq., EPA
David Rieser, Esq., K&L Gates
Mike Samples, de maximis
Mark Raybuck, Parsons
GDL Technical Committee
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MONTHLY PROGRESS REPORT - #046

PROJECT NAME:  Gary Development Landfill Superfund Site

PERIOD COVERED: February 2018

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT

e On February 6, 2018, the United States Environmental Protection Agency (EPA) and the Indiana
Department of Environmental Management (IDEM) were provided with digital copies, and
followed closely by hard copies, of the Remedial Investigation (RI) Report.

e With a transmittal dated February 14, 2018, the Gary Development Landfill Site Group
(Respondents) Contractor (Parsons) submitted directly to EPA certificates of insurance and a
copy of policies in accordance with Section XXV (Insurance) of the Administrative Settlement
Agreement and Order on Consent for Remedial Investigation/Feasibility Study (AOC).

B. SAMPLING AND TESTING ACTIONS AND RESULTS

e None.

C/D.WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT
ACTIVITIES / DELIVERABLES

e Receive EPA approval of the RI Report, dated February 6, 2018.

¢ Initiate development of the Alternatives Screening Technical Memorandum, upon receipt of EPA
approval regarding the Remedial Action Objectives Technical Memorandum (Appendix L to the
RI Report).

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

e None.

F. ENCOUNTERED / ANTICIPATED DELAYS

o None.

G. COMMUNITY RELATIONS ACTIVITIES

o None.
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